Project #:

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/14/08|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

1 Project work is on-going using allocated TCRP funds only

(i Project work is on-going using non-TCRP funds only

I Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I Project work has been suspended

Please describe below reason Project has been suspended.

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on

" There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
07/2008 10/2011
2 Plans, Specificationg
& Estimates
10/2011 10/2013
3 Right of Way
Acquisition 10/2011 10/2013
4 Construction
04/2014 04/2018
4 [Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ 10,000 | $ 1,506 | $ 2,845 | $ 2,724 | $ 2,725 | $ 200 | $ ° $ ° $ ° $ = $ ° $ ° 10,000
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ - s - Is - s - s - s - s - s - s - s - s - s - -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 10,000 $ 1,506 $ 2,845 $ 2,724 $ 2,725 $ 200 $ - $ - $ - $ - $ - $ - 10,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental Estimated
$ = $ = $ = $ = $ = $ - $ - $ - $ - $ - $ - $ - - (month/year) When
2 Plans, Specificationg
& Estimates
$ - |8 - |8 = -
3 Right of Way
Acquisition $ = $ = $ = -
4 Construction/
Procurement $ = $ = $ = -
$ - 8 - 8 - -
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specificationg
& Estimates
$ 6,000 |07/2011 $ = $ 3,000 | $ 3,000 | $ = $ ° $ ° $ ° $ = $ 6,000
3 Right of Way
Acquisition $ 4,000 [07/2011 $ - |s 2,000 | $ 2,000 | $ - |s - |s - |s - |s - Is 4,000
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ 10,000 $ - $ - $ 5,000 $ 5,000 $ - $ - $ - $ - $ - $ 10,000
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 2
$ - $ - $ 3,000 | $ 3,000 | $ - $ - $ - $ - $ - $ 6,000
Resulting Cashflow for Phase 3
$ - $ - $ 2,000 | $ 2,000 | $ - $ - $ - $ - $ - $ 4,000
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ : $ : $ : $ _ $ ;
Resulting Cashflow for Phase 4
o $ - s - s - s - s - s - s - s - s - s -
$ - $ - $ 5,000 $ 5,000 $ - $ - $ - $ - $ - $ 10,000




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

10,000

10,000

6,000

10,000

CMAQ

Federal

Committed
Proposed

4,000

10,000

20,000

30,000

STIP

State

Committed
Proposed

30,000

20,000

350,000

400,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed
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Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:







